
l 0 C K H E E D M A- R T I N;f 
We never forget who we're working for" " 

Lockheed Martin IS&GS - Civil 
Energy & Environment 
ESAT Region 3 
US EPA Environmental Science Center 
?-O_l __ ~-~P.~~-~o._a._d._ ___ _I::L!\1~~4~\.~.P._._2_QZ~~~.?._3_5_Q_ _________ , 
~--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--~~.:.~--~--~~-~----·-·-·-·-·-·-·-·-·-·-·-·-·-·-·1 

Ms. Colleen Walling 
ESA T Region 3 Project Officer 
U.S. EPA Region III 
OASQA 
701 Mapes Road 
Environmental Science Center 
Ft. Meade, MD 20755-5350 

Dear Colleen: 

January 26, 2012 

Enclosed please find the weekly progress report detailing Region III ESA T activities for the 
period January 16 through January 22, 2012 for contract EP-W-06-016, Task Orders #0035 
through 0039. The weekly progress report is comprised of Weekly Task Order Highlights and 
Task Order/Sub-Task Tables. All information compiled in the Task Order tables is cumulative 
for the current month. I trust this progress report meets your needs. Should you have questions 
or comments, please do not hesitate to call me. 

Sincerely, 

i·-·-·-·-·-·-·-·Ex:-~--4--~-·-c·sT-·-·-·-·-·-·1 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·J 

ESA T Region 3 Program Manager 

Enclosures 
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December 19, 2011 through January 22, 2012 

Weekly Highlights (January 16 through January 22, 2012) 

Management 
The ESAT PM met with the ESAT PO to discuss current tasks and financial status of all task 
orders. All tasks are proceeding on schedule. We continue to provide the ESAT PO a weekly 
ad-hoc data validation status and CEAT audit back-log reports. 

ESAT staff memberr·E~~·-·4·-~·-c·iil-lesigned from Lockheed Martin effective December 16, 

2011. He accepted c\])cf~fiti6nWitffEP A at the Region III Environmental Science Center (ESC). 
The ESA T PM has evaluated resumes and held interviews to fill the vacant position. An offer 
has been extended to the selected candidate. 

Task Order 0036, Analytical and Laboratory Support 
January 18, 2012, ESAT received an email from EPA WAM Robin Costas through the ESAT 
PO that listed minor changes in Element relative to some of the codes/flags and qualifiers soon to 
be implemented. A few of the codes/flags have been renamed, some have been added and a few 
others have been dropped. These changes will be discussed at the next EP A/ESAT Technical 
meeting scheduled for January 24, 2012. 

Task Order 0037, Data Validation and Quality Assurance Support 
An estimated 2,358 sample/aliquot analyses were booked this week. The majority of these 
analyses are associated with the Dimock Residential Groundwater site. 

Task Order 0038, PM2.5, Performance Evaluation Program (PEP) Field Support and Pb 
Performance Evaluation Program Field Support 
ESAT has completed PEP audits for the 2011 calendar year. Planning for the 2012 calendar year 
is currently under way. 

Task Order 0039, Non-PM2.5 Performance Evaluation Program Field Support 
ESAT has completed Through-the-Probe (TTP) audits for the 2011 calendar year. Planning for 
the 2012 calendar year is currently under way. 
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December 19, 2011 through January 22, 2012 

Task Order 0036 
_!~_s_l>_!_:_~_'!~!yt_is_~!!!'!!!_l;,;!l_lQr~!QIT_~_'!PJI~EI_:_~_i!~-~P!'.~i_tjs _________________________________________________________________________________________________ ij 

Nonresponsive 

·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
P =Preliminary report, F =Final report 
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December 19, 2011 through January 22, 2012 

Task Order 0035, Mountain Top Mining Stream Monitoring Analytical & Laboratory Support 
Analytical and Laboratory Support - Site Specific 

WO# TDF Site I Request # Samples I Assigned Due Submitted Accepted Status 
Matrix 

1111016 11050 MTM Data Validation 15 Aqueous, 11/21/11 12/15/11 1218/11 12/19/11 The final report was consolidated 12/19/11. 

NSF 600 Chloride & Fifteen samples were received 11/16/11. 
Sulfate 

Task Orders 0028, 0035 & 0036 
Analytical and Laboratory Support- Non-Site Specific 

II Task Description 

2 Instrument Maintenance 

3 Sample Custody 

Activity 

See Task 8 below for comments relative to the new Agilent GCIMS instrument located in Room H202 and the new Dionex 
Ion Chromatograph instrument located in Room G 103. All other instruments were fully functional. 

New Requests '1----------N-oi--R-fis-po-n-s-.ve---------
f-----------li..---·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Canister Deliveries Evacuated canisters were shipped this week for Standard Chlorine of Delaware, Inc. (DAS# 
R33903) and Vienna Tetrachloroethene (DAS# R33913). No evacuated canisters are scheduled 
to be shipped next week. 

ESAT Sample Receipt No ESAT samples were received this week. 

EPA Sample Receipt EPA Superfund samples were received by ESAT this week for[--N~t--R-~~p-~~-~j~;;·-~(WO# 
1201006 & 1201 008). '·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·" 

4 Glassware Cleaning and Lab Cleanliness Both glassware washing units and Oven #2 were fully functional. Oven #1 has been taken out of service and ESC Facilities 
has been notified that this unit has failed to reach specified temperature. ESC Facilities performed diagnostics on the oven; 
however, they were unable to determine the cause of the malfunctions observed by ESAT. ESAT will continue to monitor 
the functionality of the oven for a currently undetermined period before the resumption of utilizing this unit for glassware 
cleaning activities. 

5 Reagents and Supplies The weekly chemical inventory was completed 1/20/12, and the report was submitted to the PO. 
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December 19, 2011 through January 22, 2012 

Task Orders 0028, 0035 & 0036 
Analytical and Laboratory Support- Non-Site Specific 

Task Description Activity 
IF===~~==+:~~~~~~~~~~~~~~===+~~~~~~~~~===!·-·-·-·-·-·-·-·-·-·-·-·-·~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~1 

1

1--6 __ -+-L_ab_Sa_fi_et_,_y __________ -+_O_n_l_/_19_/_1--'2,'--E_S_A_T_C_h_em____.i~_~~~-~-~--~~!. !attended the ESC Waste Committee Meeting held in the V!T Conference Room. 

7 Review SOPs and Guidance Documents TDF 04096 I TO 0028, assigned 4/26/10, due 5/14/10- This TDF specifies that ESAT shall review and provide comments I 
recommended changes of the draft revision (4/25/10) for SOP R3QA213, Distillation of Methylene Chloride Resulting 
from the Extraction of Aqueous Samples. The SOP with embedded comments and recommendations was submitted 
5/14/10. ESAT is currently awaiting Agency feedback. 

8 New Capabilities/Method Development TDF 01001 I TO 0028, assigned 1/3/11, due 1/4/11 by 10:00 am- ESAT was tasked to provide a brief written description 
stating ESAT's current capability for performing low-level hexavalent chromium in water analysis based on ESAT's recent 
study. ESAT shall include the lowest quantitation limits achieved successfully including any issues, concerns, problems, 
recommendations or note-worthy comments for performing these analyses. This final report was submitted 1/3/11. ESAT 
is currently awaiting Agency feedback. 

DIM0266622 

TDF 03061, T0-15 Pilot Study- Draft:IV erbal Technical Direction, Assigned 3/17 Ill, Various Interim Due Dates (Final 
Report Due 6/30/11)- As a result of the T0-15 Pilot Study Conference Call held 3/14/11, ESAT was assigned to complete 
the tasks listed below, which have been completed. 

• Prepare a set of test bottles (1 under vacuum and 1 without vacuum) and a micro vacuum gauge with one 
connector for field samplers to utilize I test sample collection procedures for the Air Pilot Study by the end of the 
week. Sample containers shall be shipped in a shipping case. 

• Field Sampler will test on Friday and provide feedback I results of testing bottles. 
• Check with Entech to determine how existing sampling line would connect to the bottles for field sampling. 
• Prepare canisters (1 per location I sample station) and sample bottles (2 per station location I sample station). In 

addition, include a return shipping label/UPS air bill to be sent to the field samplers for sampling the first full week 
of April (4/4/11 thru 4/8/11) for the April sampling. Two stations were selected at the North Penn Area 6 site for 
the air pilot study: WSINF A and WSCARBA. 

The analyses of air samples have been completed for the Summa canisters and amber bottles, received from the North Penn 
Area 6 site under DAS# R33677. A report containing a review and comparison of the results obtained from these analyses 
was submitted 7/13/11. The report was returned to ESAT and we are currently awaiting a feedback form from the sampler. 
The return of the micro-vacuum gauge is also currently pending. 

TDF 09066 I TO 0036, assigned 9/29/11, final report due 9/26/11 through 10/7/11- ESAT was assigned the task of 
assisting, observing and providing technical information during the installation of the Entech/ Agilent GC/MS system for air 
VOCs. In addition, ESAT shall participate in the on-site vendor training for the operation and maintenance of the 
Entech/Agilent GC/MS instrumentation. Moreover, ESAT may be required to operate the instrumentation during the 
installation process to gain know ledge of the combined system. ESAT shall provide a brief summary of key elements 
observed during the installation and training in the weekly report. Installation of the Entech system has been completed; 
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December 19, 2011 through January 22, 2012 

Task Orders 0028, 0035 & 0036 
Analytical and Laboratory Support- Non-Site Specific 

Task 

9 

DIM0266622 

Description 

Quality Assurance Compliance and 
Documentation 

Activity 

however, ESAT and Entech had to resolve standard calibration issues, i.e., high %RSD for early eluting compounds, as well 
as computer to Entech autosampler I pre-concentrator communication issues. On 11/10/11, EPA WAM Sue Warner 
notified ESC Computer Support via an email that a replacement Dell computer would be needed with either XP or XP Pro 
operating software. The new PC was issued week ending 1214/11. On 1211/11, a representative from Agilent service 
installed the Agilent software on the new PC, and on 1216/11, Entech service installed the Entech software on the new 
computer. Various exercises were successfully performed upon completion of the new software installation that 
demonstrated the new computer and software resolved the communication issues. During the EPAIESAT monthly 
Technical Meeting held 12120/11, ESAT was informed that delivery of a new EPA-assigned Entech I Agilent GCIMS 
instrument to be utilized for pending air analyses expected to begin in March 2012 has been delayed. Consequently, the 
ESAT assign¥d.GCiMS._ins1rt,nnent will be shared_Qy_Q.Qnt.E.rf.. and ESAT personnel Lmtil the new instnunent is received. 
EPA Chemis~ Ex. 4 - CBI !and ESAT Chemist! Ex. 4- CBI ihave performed tests that verified the instrument is fully 
functional. L--·-·-·-·-·-·-·-·-·-·-·-·-·-' '·-·-·-·-·-·-·-·-·-·-·-' 

TDF 10070, New Dionex Ion Chromatography (I C) Instrument Installation and Training, verbal direction issued 10127/11, 
brief summary to be included in Weekly Report - ESAT was assigned the task of providing technical expertise and be 
present/available for the Dionex Ion Chromatography (IC) instrument installation; and, attend the Dionex training on 
November 8 and 9, 2011. ESAT may be required to provide information or answer questions relative to the operation of the 
IC instrumentation or the performance ofiC parameters. Activities relative to the installation of the instrument were 
initiated 1118/11; however, ESAT was informed by the Dionex representative that additional time (11/29-12/1/11 and 
beyond) was needed to complete the installation I training process. A Dionex personnel visited 12120/11, at the end of their 
visit, the anions component was partially operational; however, the hexavalent chromium module was non-functional. 
Additional activities relative to the instrument installation by Dionex service are currently pending. Final installation 
activities were completed this week on the new Dionex Ion Chromatograph ICS-5000. A new UV-detector was installed 
for hexavalent chromium analyses and the instrument is now fully functional. Training on this instrument is scheduled for 
1/24-25/12. 
No documents were received by ESAT for login this week. 

TDF 12002, Follow-up to QC Walk-thrn Internal Assessment, assigned 1211/11, due 1/31/12- As a follow-up inspection to 
the QC Walk-thrn originally performed in May, 2011, ESAT was assigned the task of participating in a follow-up 
inspection with EPA for the ESAT-operated laboratories. The purpose of the follow-up inspection is to verify that each 
non-conformance from the original QC Walk-thrn has been corrected. The final report, submitted 1/11/12, was accepted 
1/17/12. 

TDF 12064- Prepare Listing of Cases/DASs & Sample Numbers for Disposal- Stored in Refrigerator as a Result of 
Litigation Holds, assigned 12120/11, summary report due 1/20/12- ESAT was given direction to complete the following 
tasks that are currently in progress. 

• ESAT is to determine and prepare a listing of the sites and associated sample numbers for cases/DASs that are 
being stored in the ESAT sample refrigerator located in Room Jl02 that may be ready for disposal depending on 
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December 19, 2011 through January 22, 2012 

Task Orders 0028, 0035 & 0036 
A 1 . 1 dL b S natytica an a oratory upport- N s· s "fi on- Ite ,peCI IC 

Task Description Activity 

the status of the litigation holds for each site in question. . ESAT will submit copies of the report to EPA Laboratory Branch Chief Cynthia Caporale, EPA Records Manager 
Annette Lage, EPA W AMs Kevin Martin and John Curry, and EPA Technical Services Branch Chief Fred 
Foreman. 

The summary report was submitted 1/18/12. ESAT is currently awaiting Agency feedback. 

On 1/6/12, the ESAT PO gave ESAT verbal technical direction via an email to perform the annual EDD check for each 
method/matrix that they currently report. Activities relative to this task are currently in progress. 

Task Order 0037, Task 1- Review and Validate Organic Data 
Level of Review: M1 

Nonresponsive 
Task Order 0037, Task 1- Review and Validate Organic Data 

___ L_eyel_Qf.Re..Yie.w.; __ M2.. ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ _ 

Nonresponsive 
·-·-·-·-·-·-·-·-·-·------------·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
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Task Order 0037, Task 1- Review and Validate Organic Data 
Level of Review: M2 

December 19, 2011 through January 22, 2012 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Nonresponsive 
Task Order 0037, Task 1- Review and Validate Organic Data 
Level of Review: M3 

Nonresponsive 
L-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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Task Order 0037, Task 1- Review and Validate Organic Data 
Level of Review: M3 

December 19, 2011 through January 22, 2012 

·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·J·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·J·-·-·-·-·-·-·-·-·-·-·-·-~·-·-·-·-·-·-·-·-·-·-·J·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Nonresponsive 

Task Order 0037, Task 1- Review and Validate Inorganic Data 
Level of Review: IM1 

Nonresponsive 
; 

-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·j 
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Task Order 0037, Task 1- Review and Validate Inorganic Data 
Level of Review: IM1 

December 19, 2011 through January 22, 2012 

Nonresponsive 
Task Orders 0035 and 0037, Task 1 - Review and Validate Inorganic Data 
Level of Review: 1M2 

Nonresponsive 
·-·-·-·-·-·-·-·-· -~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~r·-·-·-·-·-·-·-·-·-·-r·-·-·-·-·-·-·-·-·-T·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·T-·-·-·-·-·-·-·-·-·-T·-·-·-·-·-·-·-·-·-·-r·-·-·-·-·-·-·-·-·-·-·-r-·-·-·-·-·-·-·-·-·-·T-·-·-·-·-·-·-·-·-·-·-r·-·-· 
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December 19, 2011 through January 22, 2012 

Task Orders 0035 and 0037, Task 1 - Review and Validate Inorganic Data 
Level of Review: 1M2 

Nonresponsive 

~ 
! 
f-

-·-·-·-·-·-·-·-·-~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·,·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·,·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·c·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-; 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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Task Orders 0035 and 0037, Task 1 - Review and Validate Inorganic Data 
Level of Review: 1M2 

December 19, 2011 through January 22, 2012 

Nonresponsive 
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December 19, 2011 through January 22, 2012 

Task Orders 0035 & 0037, Re le Control Center 

I Task II Description Period Covering II Comments 

2 Data Tracking 12/19-12/25/11 12/26/11-1/1/12 1/2-1/8/12 1/9-1/15/12 1/16-1/22/12 

RAS requests received 1 1 6 8 5 

DAS requests received 1 3 4 2 8 

Estimated mnnber of samples booked 30 191 345 559 2,358 

Data Package Status Report 1 1 1 1 1 

2 Document Control 

Samples audited 153 202 256 213 120 

SDGs received 17 12 18 10 17 

SDGs audited (with billable units) 20 17 18 24 19 

SDGs awaiting audit 61 50 53 36 35 
Includes 5 SDGs for 
Mountain Top Mining. 

COC received 32 0 53 50 12 

Validation reports transmitted 9 11 15 14 9 

Audit responses 0 0 0 0 0 

Lab responses 0 1 0 0 1 

Memos to file 2 1 4 0 0 

4 Archived 
13 cases; 11 cases; 13 cases; 

0 
24 cases; 

15 SDGs 13 SDGs 18 SDGs 27 SDGs 
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December 19, 2011 through January 22, 2012 

T k 0 d 0038 PM2 5 P £ as r er ' er ormance E va natiOn p rogram (PEP) F" ld S 1e upport 
Site Visit Trip Report 

TDF Sites Set-Up I Take- I Returned Due I Completed Comments 
Down to ESC 

ESAT has completed the PEP audits for the 2011 calendar year. Planning for the 2012 calendar year is currently under way. 

Task Order 0038, PM2.5 Performance Evaluation Program (PEP) Field Support 
T k N S"t S "fi as s- on- 1 e 1peCI IC 

Task Description Activity/Comments 

1 Develop Site Sampling Schedule On 12/20/11, the ESAT PM, ESAT field personnel and EPA PO attended a teleconference with the Region 3 EPA 
TOPO/W AM regarding the site selection of state and local PM2.5, PMcourse and Pb PEP sites to be audited for 
the 2012 calendar year. Also, various outstanding issues and concerns were also discussed during the 
teleconference. Planning for the 2012 calendar year is currently under way. 

On 12/28/11, ESAT submitted the January 2012 PEP audit schedule to the EPA WAM/TOPO and PO. No site 
audits are currently scheduled to occur during January 2012. However, a PEP teleconference is tentatively 
scheduled to occur during the week of 1/23/12. As an update, as per the PEP program lead Dennis Crumpler (on 
1/23/12), this teleconference has been cancelled. However, a Pb PEP teleconference is tentatively scheduled to 
occur on 3/6/12. 

2 Field Support On 12/27/11, ESAT conducted an inventory on all capital equipment and materials included under this task order 
that are currently in non-working condition. Equipment under this task order that is currently not needed was also 
included on this inventory. On 12/29/11, this list of materials was forwarded to the ESAT PM. ESAT is awaiting 
a decision from EPA regarding the final destination of these items. 

3 QA/QC Support On 1/16/12, a BGI Delta Cal standard (serial number 193) was shipped to the EPA RTP facilities in Durham, NC 
for Round 1 of the 2012 standard re-certification. All parameters for this device (ambient/filter temperature, 
ambient pressure and flow) will be verified against a traceable standard. 

4 Maintenance & repair of vehicle None 

Maintenance & repair of sampling equipment On 1/20/12, PM2.5 audit devices with serial numbers 239 and 380 were shipped to the vendor BGI for yearly 
maintenance. This maintenance involves replacement of all o-rings within the sampling train, rebuilding ofthe 
pump assembly, inspection of the sampler motor andre-calibration of all audit device parameters (ambient/filter 
temperature, ambient pressure and flow). 

5 Training None 

6 Monitoring Site Reconnaissance None 
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December 19, 2011 through January 22, 2012 

T kO d 0039 N as r er ' on-PM2 5P £ er ormance E va natiOn p rogram F" ld S 1e upport 
Site Visit Trip Report 

TDF Site Parameters Conditioning I Audit I Returned Due I Completed Comments 
& Warm Up Performed to ESC 

ESAT has completed the TTP audits for the 2011 calendar year. Planning for the 2012 calendar year is currently under way. 

Task Order 0039, Non-PM2.5 Performance Evaluation Program Field Support 
T k N S"t S "fi as s- on- 1 e ,peCI IC 

Task Description Activity/Comments 

2 Field Implementation Support On 12/20/ll, the ESAT PM, ESAT field personnel and EPA PO attended a teleconference with the Region 3 EPA 
TOPO/WAM regarding the site selection of state and local through-the- probe (TTP) sites to be audited for the 2012 
calendar year. Also, various outstanding issues and concerns were also discussed during the teleconference. 
Planning for the 2012 calendar year is currently under way. 

On 12/27 Ill, ESAT conducted an inventory on all capital equipment and materials included under this task order that 
are currently in non-working condition. Equipment under this task order that is currently not needed was also 
included on this inventory. On 12/29/ll, this list of materials was forwarded to the ESAT PO. EPA will decide the 
final destination of these items. 

On 12/28/ll, ESAT submitted the January 2012 TTP audit schedule to the EPA WAM/TOPO and PO. No site 
audits are currently scheduled to occur during January 2012. 

3 QA!QC Support None 

5 Maintenance & repair of vehicle None 

Maintenance & repair of sampling equipment On 1/19/12, maintenance was performed on the TTP case based system Environics 9100 gas calibrator (SN 112). All 
loose screws, nuts, bolts and circuit boards were tightened. As the firmware was inadvertently reset during this 
process, are-initialization procedure was performed subsequently after to get the calibrator software re-established. 

6 Training None 
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